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COMMITTEE SCHEDULE 
FOR THE  

WILLOW PASS GENERATING STATION PROJECT 
 

 
 
DATE 
 

EVENT 

October 8, 2008 AFC Data Adequate; 
December 18, 2008 Site Visit and Informational Hearing; 

January 26, 2009 
Local, State, and Federal Agency Draft 
Determinations, including Air District’s Preliminary 
Determination of Compliance (PDOC) filed; 

February 4, 2009  
and every 8 weeks thereafter Parties file Status Reports; 

March 4, 2009 Staff files Preliminary Staff Assessment (PSA); 
20 – 30 days after PSA filed Staff conducts PSA Workshop; 

March 30, 2009 
Local, State, and Federal Agency Final 
Determinations, including Air District’s Final 
Determination of Compliance (FDOC) filed;  

June 3, 2009 Staff files Final Staff Assessment (FSA); 

20 – 40 days after FSA filed1 Prehearing Conference; 

Tbd Evidentiary Hearings; 

Tbd Presiding Member’s Proposed Decision (PMPD) 
issued for 30-day comment period; 

Tbd (near the end of PMPD 
comment period) PMPD Comment Hearing; 

Tbd Revised PMPD issued* for 15-day review period;* 

Tbd Energy Commission Decision Adoption Hearing. 
 
Tbd = to be determined  

* if necessary 

                                            
1 Events following issuance of the FSA will be scheduled as appropriate.  The Committee may, in its 
discretion, establish a more detailed schedule for exchange of testimony and evidence, depending upon 
the complexity and number of unresolved issues. 


